

SUMMARY OF THE THESIS NEW FINDINGS

1. Topic: Management of ODA in the projects of the Ministry of Education and Training of Vietnam

2. Major: Finance - Banking Code: 9.34.02.01

3. Research student: Nguyen Hai Hung

4. Tutors:

1. Prof. Dr. Nguyen Cong Nghiep

2. Dr. Nguyen Minh Hoang

5. Key findings:

On the theoretical aspects:

First, the thesis summarizes the general fundamentals of ODA including concepts, characteristics, and ODA funding methods of the sponsors applied to beneficial countries. The thesis also analyzes literature and content of ODA management task for education and training, and relates to the ODA management in the projects of education and training under MOET Vietnam.

Second, the thesis lists the assessment criteria and determinants of ODA management in the projects of MOET Vietnam. It provides scientific foundation for analysis and assessment of ODA management practice in the projects of MOET Vietnam. Based on this foundation, the thesis provides measures to improve the ODA management in these projects.

Third, the thesis generalizes the task of ODA management of some industries and sectors that benefit, use and manage ODA in Vietnam. It points out achievements of other industries and sectors and recommends lessons for education and training sector. These are also important views that facilitate recommendations on appropriate measures to improve ODA management for education and training in Vietnam in the next period.

On the practical aspects:

First, the thesis evaluates the practical ODA management activities in the projects of MOET Vietnam in the research period (2016-2021). Based on the research literature and foundation, the thesis conducts an in-depth research of the steps and the

overall process of ODA management in projects, picking analytic examples in typical projects. Thereby, the author points out limitations and causes of limitations of these activities through benchmarking methods.

***Second,** the thesis summarizes the implementation progress and achieved results of some projects under MOET Vietnam in the period 2016-2021. The author also conducts survey to collect data and figures, analysis and holistic evaluation of ODA management activities in some major projects by steps and overall process based on scientific foundation, and benchmark with practice of ODA management projects under MOET Vietnam in the period 2016-2021.*

***Third,** the thesis is an objective assessment of the achieved results in ODA management of projects, pointing out inadequacies as well as objective and subjective causes of these inadequacies.*

***Fourth,** on the basis of development orientation for education and training of the Party and State for the period until 2025, with vision until 2030. Additionally on the basis of practical demand for ODA for education and training in the next period, the thesis recommends three groups of measures to improve ODA management for project management units from planning, ODA estimation, implementation, ODA disbursement, ODA inspection and settlement. The author also has recommendations for management agencies and stakeholders to ensure the efficiency of ODA management for education and training.*

Hanoi, ,2023

TUTORS

**RESEARCH
STUDENT**

Tutor 1

Tutor 2

Prof. Dr. Nguyen Cong Nghiep Dr. Nguyen Minh Hoang Nguyen Hai Hung